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ESTIMATE RUN 07/13/2021

ESTIMATE SUMMARY 15:30:14

CONTID: C23184         ESTIMATE NO: 0009 PROG 2005

PCN: 23184-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1: US 285, SH 83   R2: SH 83, SH 21 PERCENT TIME:

PROJECT NO: ITS SW02-303                  

ITS FIBER ON MISC HIGHWAYS IN

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,668,004.71 PARTICIPATING $ $ 300,728.90

AWARD PROJECT AMT: 2,221,563.29 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-12,384.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.44

WORK DAYS

WORK DAYS

66.18%

902,188.99

300,728.90

288,344.40

288,344.40

$

$

$

$

1,765,815.72

0.00

1,765,815.72

60,249.14

1,826,064.86

-33,323.45

0.00

1,792,741.41

0.00

AMOUNT DUE 1,792,741.41 288,344.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 288,344.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

ARAPAHOE EL PASO

116.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/05/2020

11/05/2020

06/30/2021

05/28/2020

06/16/2020

07/02/2020

11/05/2020
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PCN: 23184-BID    ESTIMATE RUN 07/13/2021

PROJECT: ITS SW02-303                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 1.120

0.000

202-00200  
 

280.001.120

0.00

2.000

SY  

250.00000

0010 Potholing 82.500

32.000

203-01597  
 

114.50114.500

32.00

250.000

HOUR

1.00000

0015 Erosion Log Type 1 (12 Inch) 2,730.000

260.000

208-00002  
 

15,697.502,990.000

1,365.00

5,130.000

LF  

5.25000

0020 Aggregate Bag 66.000

0.000

208-00035  
 

6.6066.000

0.00

635.000

LF  

0.10000

0025 Pre-fabricated Concrete Washout Structure (Type  1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

350.00000

0030 Storm Drain Inlet Protection (Type I) 90.000

0.000

208-00051  
 

9.0090.000

0.00

325.000

LF  

0.10000

0035 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

325.000

LF  

0.10000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

1.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

1.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

1.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

1.00000
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PCN: 23184-BID    ESTIMATE RUN 07/13/2021

PROJECT: ITS SW02-303                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Control Management 11.000

3.000

208-00207  
 

1,750.0014.000

375.00

35.000

DAY 

125.00000

0065 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

225.000

LF  

15.00000

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

13.400

ACRE

0.10000

0075 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

13.400

ACRE

10.00000

0080 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

13.400

ACRE

10.00000

0085 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,680.000

LB  

0.10000

0090 Soil Retention Blanket (Excelsior) (Biodegradab le 
Class 1) 

0.000

117.750

216-00211  
 

1,177.50117.750

1,177.50

117.750

SY  

10.00000

0095 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

0.10000

0100 Manhole (Traffic Management System) 2.000

0.000

604-39050  
 

15,000.002.000

0.00

3.000

EACH

7,500.00000

0105 Fence (Plastic) 85.000

0.000

607-11525  
 

340.0085.000

0.00

150.000

LF  

4.00000

0110 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

2.000

SY  

250.00000
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PCN: 23184-BID    ESTIMATE RUN 07/13/2021

PROJECT: ITS SW02-303                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Location Marker (Fiber Optic)(Dome) 31.000

8.000

612-00260  
 

2,340.0039.000

480.00

104.000

EACH

60.00000

0120 2 Inch Electrical Conduit 500.000

0.000

613-00200  
 

25,000.00500.000

0.00

1,170.000

LF  

50.00000

0125 2 Inch Electrical Conduit (Bored) 84,173.000

21,960.000

613-00206  
 

1,076,188.62106,133.000

222,674.40

106,133.000

LF  

10.14000

0125 MATERIAL ALLOWANCE BORED CONDUIT 0.000

0.000

0.000.000

0.00LF  

0.57000

0130 2 Inch Electrical Conduit (Plastic) 51,478.000

1,650.000

613-01200  
 

398,460.0053,128.000

12,375.00

96,530.000

LF  

7.50000

0130 MATERIAL ALLOWANCE TRENCHED CONDUIT 45,052.000

-1,650.000

24,739.1443,402.000

-940.50LF  

0.57000

0135 Pull Box (24"x36"x24") 37.000

8.000

613-07023  
 

67,500.0045.000

12,000.00

80.000

EACH

1,500.00000

0135 MATERIAL ALLOWANCE 2'X3' PULL BOXES 1.000

-1.000

0.000.000

-606.00EACH

606.00000

0135 MATERIAL ALLOWANCE 2'X3' 0.000

0.000

0.000.000

0.00EACH

595.00000

0135 MATERIAL ALLOWANCE 3'X4' BOXES 0.000

0.000

0.000.000

0.00EACH

760.00000

0140 Pull Box (30"x48"x24") 5.000

1.000

613-07040  
 

10,800.006.000

1,800.00

21.000

EACH

1,800.00000
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PCN: 23184-BID    ESTIMATE RUN

PROJECT: ITS SW02-303                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0140 MATERIAL ALLOWANCE 3'X4' PULL BOXES 1.000

-1.000

0.000.000

-768.00EACH

768.00000

0145 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

6.000

EACH

975.00000

0150 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

6.000

EACH

90.00000

0155 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

750.000

LF  

2.50000

0160 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

350.00000

0165 Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0170 Cable Innerduct (1 Inch) 0.000

0.000

614-87040  
 

0.000.000

0.00

23,455.000

LF  

1.50000

0175 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,500.00000

0180 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

19,000.000

614-87496  
 

33,250.0019,000.000

33,250.00

99,745.000

LF  

1.75000

0180 MATERIAL ALLOWANCE 96 STRAND BACKBONE 86,000.000

-19,000.000

35,510.0067,000.000

-10,070.00LF  

0.53000

0185 Mobilization 1.000

0.000

626-00000  
 

66,150.001.000

0.00

1.000

L S 

66,150.00000



CONTID: C23184         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 23184-BID    ESTIMATE RUN 07/13/2021

PROJECT: ITS SW02-303                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

10.000

DAY 

200.00000

0195 Flagging 43.000

0.000

630-00000  
 

1,677.0043.000

0.00

43.000

HOUR

39.00000

0200 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

125.00000

0205 Traffic Control Management 91.000

22.000

630-00012  
 

28,250.00113.000

5,500.00

180.000

DAY 

250.00000

0210 Construction Traffic Sign (Panel Size A) 3.500

2.800

630-80341  
 

315.006.300

140.00

24.000

EACH

50.00000

0215 Construction Traffic Sign (Panel Size B) 24.000

19.200

630-80342  
 

3,240.0043.200

1,440.00

90.000

EACH

75.00000

0220 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

100.00000

0225 Vertical Panel (Plastic) 10.000

8.000

630-80351  
 

900.0018.000

400.00

70.000

EACH

50.00000

0230 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0235 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

2,250.000.900

1,000.00

1.000

EACH

2,500.00000

0240 Traffic Cone 45.000

36.000

630-80380  
 

1,620.0081.000

720.00

545.000

EACH

20.00000
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PCN: 23184-BID    ESTIMATE RUN 07/13/2021

PROJECT: ITS SW02-303                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:30:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 Mobile Attenuator 1.500

1.200

630-85020  
 

13,500.002.700

6,000.00

19.000

EACH

5,000.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0265 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0270 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,826,064.86288,344.402,667,254.71CURRENT AMT0200 $ $ $

CAT NO0400 CE Bid Items 

0280 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

750.00000

CAT 0.000.00750.00CURRENT AMT0400 $ $ $

$ 1,826,064.86288,344.40$2,668,004.71$CURRENT AMTPROJECT TOTAL


